

CHANGE REQUEST

Endpoint Security Agent (AV/EDR) Upgrade — All Endpoints

ICT DEPARTMENT

Date: 26 June 2026

NORMAL CHANGE

1. Change Identification & Requestor Details

Change Title	Mandatory Endpoint Security Agent (Antivirus/EDR) Upgrade — All Staff Endpoints
Change Type	Normal Change
Priority	High
Requestor	ICT Department, AWWDA
Requestor Contact	ict@awwda.go.ke Ext. 305
ICT Manager	ICT Manager, AWWDA
Date Submitted	26 June 2026
Planned Implementation	28–29 June 2026 (Saturday–Sunday, 22:00–06:00 hrs EAT)
Go-Live Target	Monday, 30 June 2026, 06:00 hrs EAT

2. Description of Change

The ICT Department proposes a mandatory upgrade of the endpoint security agent (Antivirus and Endpoint Detection & Response solution) deployed across all 150 staff laptops and desktop computers. The upgrade will be executed via a centrally managed, scripted deployment pushed to all registered endpoints.

Scope of change:

- 150 endpoints (laptops and desktops) — all AWWDA-managed devices registered in the endpoint management console
- Uninstall current security agent version and install updated version using silent/automated deployment
- Restart required on each endpoint post-installation; scheduled for off-hours to minimize disruption

- Deployment will be monitored in real-time via the endpoint management dashboard

3. Business Justification

- The current endpoint security agent version has reached vendor end-of-support and will no longer receive definition updates or security patches as of 30 June 2026
- Continued use of an unsupported security agent exposes AWWDA to unmitigated malware, ransomware, and advanced threat risks
- The upgrade ensures compliance with AWWDA's ICT Security Policy and relevant data protection obligations
- The updated agent includes enhanced threat detection capabilities, improved performance, and compatibility with Windows 11 (relevant to the upcoming Windows 11 migration)
- Scheduling deployment over the weekend minimizes impact on staff productivity and active workday services

4. Risk Assessment

Risk	Likelihood	Impact	Mitigation
Update compatibility failure on specific hardware models	MEDIUM	HIGH	Test on representative device sample before full rollout; maintain rollback ready
Service disruption if deployment runs outside maintenance window	LOW	HIGH	Strict scheduling enforcement; ICT on-call during window
Agent update causing false-positive security blocks	LOW	MEDIUM	Monitor endpoint telemetry for 24 hours post-deployment; rollback if widespread alerts
Incomplete deployment — some devices offline or powered off	MEDIUM	LOW	Re-run script on returning devices Monday morning; track via deployment console

5. Rollback Plan

In the event of deployment failure or widespread post-upgrade issues, the following rollback procedure will be executed:

1. Halt the deployment job immediately via the endpoint management console
2. Push the rollback package (previous agent version installer, pre-staged) to affected endpoints
3. Verify agent restoration via management console dashboard and confirm endpoint check-in
4. Document the failure, initiate a post-implementation review, and reschedule the upgrade after root cause is resolved

Rollback decision authority: ICT Manager. Rollback trigger: failed deployment on >10% of endpoints, or any critical system instability observed during the maintenance window.

6. Communication Plan

Pre-Change Notice (Staff)	All-staff email and notice board post on Friday, 27 June 2026 at 16:00 hrs. Subject: 'Weekend IT Maintenance — No Action Required.' Advise staff to leave devices powered on and connected to the network Friday evening.
Pre-Change Notice (IT)	ICT team briefing on Friday, 27 June 2026 at 17:00 hrs. Confirm roles, access credentials, monitoring responsibilities, and escalation contacts.
During Change	ICT team on-call via WhatsApp group throughout maintenance window (22:00 Sat – 06:00 Sun). Real-time monitoring via endpoint management console.
Post-Change (Staff)	All-staff email on Monday, 30 June 2026 at 08:00 hours confirming completion and any action required (e.g., accept a restart prompt if device was offline over the weekend).
Escalation Contact	ICT Manager — available via mobile throughout the maintenance window.

7. Approval Routing

Role / Approver	Name	Signature	Date	Decision
ICT Officer (Requestor)				
ICT Manager				